
STATE OF CALIFORNIA 

GRANT/LOAN AMENDMENT 
CEC-140 (6/10) CALIFORNIA ENERGY COMMISSION 

 Check here if additional pages are attached. 7 Pages 

AGREEMENT NUMBER: 

CBG-09-143 
AMENDMENT NUMBER: 

1 
 
 

1. This Agreement is entered into between the State Agency and the Recipient named below: 

 
STATE AGENCY’S NAME 

California Energy Commission 

 
RECIPIENT’S NAME 

City of Galt 
 

2. The term of this Agreement: From: 6/30/2010 To: 6/14/2012 
      

 

3. The maximum amount of this Agreement after this amendment is: $ 133,547.00
  

 

4. The parties mutually agree to this amendment as follows.  All actions noted below are by this reference made a 
    part of the Agreement and incorporated herein: 
Amend the end term date from 12/14/11 to 6/14/12 in the Energy Efficiency Conservation Block 
Grant agreement.  The Scope of work and total grant amount of $133,547 has not changed. 

All other terms and conditions shall remain the same. 

 

5. Amendment Amount 

Fund Title Item F.Y. Chapter Statute 
Amendment 

Amount 
              $ 
              $ 
              $ 
OBJECT CODE 

       Total $   0 

I hereby certify upon my own personal knowledge that budgeted funds are available for the period and purpose stated above. 
 

SIGNATURE OF ACCOUNTING OFFICER 
  

DATE 

  
 

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto. 
 

RECIPIENT
RECIPIENT’S NAME (If other than an individual, state whether a corporation, partnership, etc)

City of Galt 
BY (Authorized Signature) 
 
 

 

DATE SIGNED (Do not type) 
 
 

NAME AND TITLE OF PERSON SIGNING 
      
ADDRESS 
380 Civic Drive 
Galt, CA  95632 

STATE OF CALIFORNIA
AGENCY NAME 

California Energy Commission 
BY (Authorized Signature) 
 
 

 

DATE SIGNED (Do not type) 
 
 

NAME AND TITLE OF PERSON SIGNING 
John P. Butler II, Manager, Contracts, Grants and Loans Office 
ADDRESS 
 1516 9th Street, MS-1 
Sacramento, CA  95814 
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EXHIBIT A 

 
SCOPE OF WORK 
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EXHIBIT A 
 

SCOPE OF WORK 
 

 
 
Task 1 — Attend Kick-Off Meeting 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Recipient shall attend a “kick-off” meeting with the 
Commission Project Manager and the Grants Officer.  The Recipient shall bring their 
Project Manager and other relevant staff.  The administrative and technical aspects of 
this Agreement will be discussed at the meeting. Prior to the kick-off meeting, the 
Commission Project Manager will provide an agenda to all potential meeting 
participants. 
 
Topics to be discussed at this meeting will include, but are not limited to: 

• Terms and Conditions of the Agreement 
• Permit Documentation 
• Scope of Work 
• Project Schedule (including Products and Due Dates) 
• Progress Reports 
• Final Report 
• Use of State Identity Branding Mark Logo 
• Prohibition on KEMA Inc. or its subsidiary known as KEMA Services Inc. 

from performing services as a subcontractor or other lower-tier contractor 
to achieve the objectives of this Agreement 

• Historic Preservation and Consultation Package Requirements 
 

 
The Commission Project Manager shall designate the date and location of this meeting. 
This meeting may occur in person, via teleconference call, or other method at the 
discretion of the Commission Project Manager. 
 
Products:  

• List of Permits, if applicable (no draft) 
Due Date: August 30, 2010 
 
 
Task 2 — Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement. Permits must be identified in writing and obtained before the 
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Recipient can incur any costs related to the use of the permits for which the Recipient 
will request reimbursement. 
 
The Recipient shall prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Project Manager at least 2 working days 
prior to the kick-off meeting: 
 
1. If there are no permits required at the start of this Agreement, then state such in 

the letter. 
 
2. If it is known at the beginning of the Agreement that permits will be required 

during the course of the Agreement, provide in the letter: 
• Type(s) of permit(s) 
• Name, address and telephone number of the permitting jurisdictions or 

lead agencies 
• Schedule the Recipient will follow in applying for and obtaining these 

permits 
 
The list of permits and the schedule for obtaining them will be discussed at the kick-off 
meeting and a timetable for submitting the updated list, schedule and the copies of the 
permits will be developed. The implications to the Agreement if the permits are not 
obtained in a timely fashion or are denied will also be discussed. If applicable, permits 
will be included as a line item in the progress reports. 
 
If during the course of the Agreement additional permits become necessary, then 
provide the appropriate information on each permit and an updated schedule to the 
Commission Project Manager. 
 
As permits are obtained, send a copy of each approved permit to the Commission 
Project Manager. 
 
If during the course of the Agreement permits are not obtained on time or are denied, 
notify the Commission Project Manager within 5 working days. 
 
Product: Letter documenting the Permits or stating that no Permits are required (no 

draft) 
Due Date: September 30, 2010 
 
Product: Updated list of permits as they change during the approved term of the 

Agreement (no draft) 
Due Date: As necessary, within 10 days of change 
 
Product: A copy of each approved Permit (no draft) 
Due Date: As necessary, within 10 days of receipt of each permit 
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Task 2a — Submission of Waste Management Plan 
The goal of this task is to submit a Waste Management Plan to the Commission Project 
Manager prior to the proposed project activities generating any waste.  This Waste 
Management Plan will describe the Recipient’s plan to dispose of any sanitary or 
hazardous waste generated by the proposed project activities.  Sanitary and hazardous 
waste includes, but is not limited to, construction and demolition debris, old light bulbs, 
fluorescent ballasts and lamps, piping, roofing material, discarded equipment, debris, 
and asbestos. 
 
The Recipient’s Waste Management Plan must comply with all federal, state, and local 
laws and regulations governing waste disposal. 
 
Products: Waste Management Plan (no draft) 
Due Date: November 30, 2010 
 
 
Task 2b — Award Subcontract  
The goal of this task is to approve a subcontract for purchase and installation of 
approved materials/equipment as identified in Attachment C-8 of this Agreement.  All 
equipment must adhere to the requirements and specifications set forth in Exhibit 2 of 
the EECBG funding solicitation (PON-09-001). A listing of the specific 
materials/equipment purchased shall be documented in the next monthly progress 
report submitted under this agreement. 
 
NOTE: The list of materials and equipment identified in Attachment C-8 includes the 
total possible universe of materials and equipment that the Recipient may purchase with 
EECBG funds.   The Recipient may not purchase any material or equipment that is not 
on this list.  The Recipient may purchase more or less of a certain type of material or 
equipment than the exact number listed in Attachment C-8, provided that such 
modifications are made in accordance with the rules governing changes to the 
Agreement in the terms and conditions of this Agreement.  These restrictions do not 
apply to materials and equipment which are entirely paid for with cost share funds.   
NOTE: The requirement to submit copies of all executed subcontracts applies to all 
subcontracts for services to achieve the objectives of this Agreement, including 
subcontracts paid for entirely with cost share funds.  
 
Products: Copy of Executed Subcontract (no draft) 
Due Date: October 30, 2010 
 
 
Task 2c — Submit Prevailing Wage Rates and Weekly Certified Payrolls  
Within 30 days or less after execution of any subcontract for services under this 
Agreement the Recipient must submit to the Commission Project Manager a copy of  
applicable wage determinations for any and all labor and mechanic work to be 
performed under the subcontract.     
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The Recipient must also submit to the Energy Commission on a weekly basis a copy of 
all certified payrolls prepared for all subcontractors and lower tier contractors.  The 
terms and conditions of this Agreement provide the required specifications. 
 
These requirements apply to all subcontracts for services to achieve the objectives of this 
Agreement, including subcontracts paid for entirely with cost share funds.  
 
Products: Copies of Applicable Wage Determinations (no draft) 
Due Date: Within 30 days or less after execution of any subcontract for services 

under this Agreement 
 
Products: Weekly Certified Payrolls of All Lower Tier Contractors (no draft) 
Due Date: Weekly for each week in which any Contract work is performed during the 

term of the Agreement 
 
 
Task 2d — Historic Preservation  
Prior to the expenditure of EECBG Program funds to alter any structure or site, the 
Recipient is required to comply with the requirements of Section 106 of the National 
Historic Preservation Act (NHPA).  In order to fulfill the requirements of Section 106, the 
Energy Commission and the Recipient must consult with the California State Historic 
Preservation Officer (SHPO), and, if applicable, the Tribal Historic Preservation Officer 
(THPO), to ensure that proposed projects will have no adverse effects on any historic 
resources.  The Energy Commission has executed a Programmatic Agreement with the 
SHPO to streamline the Section 106 consultation process.   Under the Programmatic 
Agreement, the Energy Commission will evaluate projects to determine whether such 
projects are categorically excluded from the SHPO’s direct review and consultation. 
 
In order for the Energy Commission to determine whether a given project is 
categorically excluded from the SHPO’s direct review and consultation, the applicant 
must prepare a Consultation Package for each project proposed under this grant, 
unless the project obtained SHPO clearance prior to grant approval.  The Energy 
Commission will provide the required specifications for the Consultation Package.     
 
Products: Consultation Package  
Due Date: No later than 30 days after the execution of the grant or the identification 

of the project structure(s) or site(s) to be retrofitted under the grant, 
whichever is later 

 
 
Task 3 — Install Equipment  
The goal of this task is to retrofit City Street Light Retrofit of Segments 1A, 1B, 1C, 1D, 
1E, 1F, 1G, 1H, 1I, 1J, and Segment 2 in Galt, CA. 
 

• Segment 1A: Industrial Dr. (from Live Oak Ave to 495 Industrial Dr.), 
Enterprise Court and Industrial Court; 
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• Segment 1B: Lincoln Way (approx. 800' north of Pringle Ave. to Simmerhorn 
Rd. overpass) and Spaans Dr.; 
• Segment 1C: Victorian Park Dr., Alice Rae Circle and Carr Way; 
• Segment 1D: Safety lighting at 3 traffic signals at A St. and Lincoln Way, C St. 
and Lincoln Way, and C St. and Civic Dr.; 
• Segment 1E: Ranch Rd. (Lariat Loop to approx Tradepost Trail); 
• Segment 1F: Kost Rd. (from UPRR tracks to Lincoln Way, segment from 
Lincoln Way south of Kost Rd. intersection); 
• Segment 1G: F St. from Lincoln Way to First St. and New Hope Rd. 
intersection, 400 ft. west on New Hope Rd.; 
• Segment 1H: New Hope Rd. from western city limit to Silverado Way; 
• Segment 1I: West A St. from western city limit to Second St.; 
• Segment 1J: Sparrow Dr. (from Edelweiss Way to Quail Hollow Dr.), West Elm 
Ave. (western city limits to Ashly Way); Grouse Dr. (from West Elm Ave. to Quail 
Hollow Dr.), Emerald Oak Dr. (from West Elm Ave. to Quail Hollow Dr.); 
• Segment 2: Lake Canyon Ave. from Carillion Blvd. to Fermoy Way 

 
The Recipient shall ensure that the subcontractor will install the approved equipment. A 
listing of the equipment installed shall be documented in the next monthly progress 
report submitted under this agreement. As appropriate, photographs should be 
submitted to the Energy Commission Project Manager to verify that installation has 
been completed. For very large projects, a sampling of photos may be used to 
document installation. Recipients shall work with the assigned Energy Commission 
Project Manager to ensure sufficient verification is provided. 
 
 
Products: Photographs of Installed Equipment (no draft) 
Due Date: December 30, 2010 
 
 
Task 4 — Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement. 
 
The Recipient shall prepare progress reports which summarize all Agreement activities 
conducted by the Recipient for the reporting period, including an assessment of the ability 
to complete the Agreement within the current budget and any anticipated cost overruns. 
The terms and conditions of this Agreement provide the required specifications. 
 
Products: Monthly Progress Reports (no draft) 
Due Date: By the 3rd day of each month until submission of the final report. 
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Task 5 — Final Report 
The goal of this task is to prepare a comprehensive written Final Report that describes 
the original purpose, approach, results and conclusions of the work done under this 
Agreement. The Commission Project Manager will review and approve the Final Report.  
 
A Draft Final Report shall be submitted to the Commission Project Manager no later 
than the Draft Final Report Due Date. The terms and conditions of this Agreement 
provide the required specifications. 
 
The Commission Project Manager will review the Draft Final Report. The Recipient will 
incorporate applicable comments and submit the Final Report (the original and two 
copies) to the Commission Project Manager for review and approval.  Upon receipt of 
the Final Report, the Commission Project Manager shall ensure that all work has been 
satisfactorily completed. 
 
The Final Report must be completed on or before the Final Report Due Date.  
 
The Final Report shall be a public document. 
 
Product: Draft Final Report  
Due Date: January 31, 2011 March 14, 2012 
 
Product: Final Report  
Due Date: March 31, 2011 May 14, 2012 
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